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NOTES ON CONFERENCE: 

Alstead, XA000(472), 14541I 
Jon Evans and Bob Landry began by reviewing the project limits and scope of work.  This project involves 
the reconstruction of a flooddamaged section of NH Route 123 on new alignment beginning approximately 
1,500 feet west of Cobb Hill Road, continuing 2,500 feet east.  In addition the culvert (BR #097/142) that 
carries Mad Brook under NH Route 123 will be replaced. 

Jon  indicated  that Sean Sweeney of Horizons Engineering  is  continuing  to develop  the River Restoration 
Plan for  the Cold River, Bowers Brook and Warren Brook.  Although the River Restoration Plan has not 
been fully developed, Sean has been able to give several preliminary indications of what the plan will likely 
include.    Included  in  these  indications  is  his  potential  recommendation  to  raise  the  current  elevation  of 
Warren Brook to its approximate preflood height.  Jon indicated that this possibility had been discussed at 
several previous meetings with DES and NH F&G but it appeared that there was still some confusion as to 
how to proceed. 

Bob Landry explained that the proposed Mad Brook culvert would be 10 feet tall, 12 feet wide and 30 feet 
long  and  is  approximately  2  feet  above  the  existing  streambed  elevation  of Warren  Brook.    Both  Bob 
Landry and Bob Aubrey expressed concern that should the proposed invert elevation be maintained, and the
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streambed  of  Warren  Brook  raised  to  its  preflood  elevation,  it  would  constrict  the  outlet  flow  to  an 
unacceptable level. 

Steve  Couture  explained  that  it  was  his  recollection  from  several  previous meetings  between NHDOT, 
F&G and NHDES that the box culvert would be designed at a slightly higher elevation in order to allow for 
future adjustments in the Warren Brook streambed elevation.  Since it appears that the recommendation to 
raise the brook elevation will be made, it was suggested to raise the outlet approximately 2 to 3 feet. 

It  was  then  noted  that  this would  further  necessitate  the  use  of  step  pools  to  temporarily  allow  for  fish 
passage up Mad Brook.    In  talking with Sean Sweeney, Jon said that the ideal step pool length would be 
approximately  two times  that of the bank full width and a step no greater than 18 inches.  Since space in 
this  area  is  a  concern  Sean’s  suggestion  was  to  design  the  pools  in  whatever  way  possible  while  still 
maintaining no more than an 18 inch jump from one pool to the next. 

Jon  indicated  that  in  talking with  Sean  Sweeney  he  strongly  suggested  against  adjusting  the Mad Brook 
elevation upstream from the culvert.  Sean felt that adjusting this elevation would destabilize both the banks 
and  channel  resulting  in  erosion  further  upstream.    Given  this  comment,  both  Steve  and  Bob  Aubrey 
suggested raising the elevation of the entire culvert to allow for less impact upstream. 

Jon noted that there had been some confusion as to where Class A and Class B stone would be placed and 
the limits of humus.  Bob Landry explained that the current design called for Class A stone up to the Q100. 
Above  the Q100 would be Class B  stone  to  the  top of  the  slope with humus  and vegetation.   Both Kim 
Tuttle and Gino Infascelli  inquired as  to whether it would be possible to move this line down to the Q50. 
Tobey Reynolds  indicated  that  the difference between  the Q50 and  the Q100 is only about a half a  foot. 
Jon also stated that Sean expressed concerns that should the streambed be raised in this area, the Class A 
stone  would  no  longer  go  high  enough  to  provide  protection  for  a  Q100  storm.    Both  Tobey  and  Bob 
Landry  felt  that  the  class  A  stone  should  be  brought  up  3  feet  to  allow  for  proper  protection  of  the 
embankment  upon  raising  the Warren  brook  elevation.    It  was  noted  that  this  would  be  an  appropriate 
approach. 

This project was previously reviewed on the following dates: 3/15/06 & 5/17/06 

Alstead, XA000(473), 14541J 
Jon Evans and Bob Landry began by reviewing the project limits and scope of work.  This project involves 
the reconstruction of a flood damaged section of NH Route 123 beginning at the intersection of NH Route 
12A & Griffin Hill Road, proceeding west to a point approximately 1,000 feet west of the NH Route 123A 
intersection.   Bob Landry  noted  that  the Department  is  limited  in what  it  can do along  several  roadway 
sections directly adjacent  to Warren Brook as there is a steep hill on the opposite side.  This includes the 
area  of  alternating  oneway  traffic.    The  intent  in  this  area  is  to  leave  the  existing  retaining  wall  and 
develop a way to tow in the existing riprap. 

Bob also noted that the majority of the rightofway impacts are situated at the eastern end of the project in 
the area of the NH Route 12A intersection.  The current design in this area involves shifting the roadway to 
the  north  to  allow  for  the  construction  of  a  new  bridge  over  Warren  Brook.    The  current  bridge  is 
insufficient  to handle anything more than a tenyear flood event and therefore needs to be replaced with a 
larger structure.   The northern side of NH Route 123 along  this section of roadway previously contained 
several structures that were completely destroyed during the flood event.
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Relocating  this  section of  roadway will  involve placing fill closer  to Warren Brook and possibly  into  the 
floodplain.  Bob asked Jennifer DeLong if she felt this shift would infact impact the floodplain.  Jennifer 
felt that it was a possibility but that it did not appear to be a considerable impact.  Bob indicated that the 
Department would coordinate further with her and the other resource agencies once design progresses.  No 
one objected to the approach the Department was taking relative to this issue.  A subsequent meeting with 
NHOEM, USGS and FEMA provided the Department with guidance on this issue and confirmed that the 
Department’s approach is appropriate. 

This project was previously reviewed on the following dates: 3/15/06 

Hinsdale, XA000(426), 14540N 
Jon Evans and Bob Landry began by reviewing the project limits and scope of work.  This project involves 
the reconstruction of a  flooddamaged section of NH Route 63, beginning approximately 1,300 feet north 
of the NH Route 119 intersection, continuing north several thousand feet. 

Bob noted  that  a  small  section of  slope  located  approximately 3,000  feet  north of  the NH Route 63/119 
intersection is of particular concern.  This slope is located adjacent to the downstream wing wall of bridge 
114/118.  This has severely threatened the integrity of the roadway as well as the bridge itself.  Bob noted 
that  the Bureau  of Bridge Maintenance  is  looking  at  trying  to  stabilize  this  slope prior  to  the upcoming 
winter maintenance season. 

This bridge also contains a spillway which is showing signs of scour at the outlet end.  Bob indicated that 
we would  likely be attempting to stabilize the pool at the outlet end to prevent further undermining of the 
spillway.    This  will  likely  involve  the  placement  of  stone  fill  within  the  stream  channel,  but  would  not 
impact the natural berm located along the northwestern embankment. 

Kim Tuttle noted that in the past NHF&G stocked a lower reach of Kilburn Brook near the proposed road 
repairs with Atlantic Salmon  fry.   An electrofishing survey conducted  later  in  the summer revealed good 
survival despite very low water levels indicating a good coldwater temperature profile for this stream.  She 
requested  that  the  Department  do  as  much  as  possible  to maintain  the  existing  shady  vegetation.    Dan 
Lynch  also  noted  that  since  this  stream was  of  particular  importance  to NH F&G he would  have  John 
McGee contact Jon Evans for further coordination. 

This project was previously reviewed on the following dates: 3/15/06 

BedfordManchesterLondonderry, DPRF0047(001), 11512 Manchester Airport Access Road 

Pettingill Road Wildlife Crossing: Alex Vogt  reviewed the proposed  location of  the wildlife corridor  to 
cross  Pettingill  Road.  The  Town  of  Londonderry  and  the  Department  prefer  to  have  the  stream  cross 
westerly of the existing location as it will make a better Pettingill Road design, stream design and have less 
rightofway costs.  The existing stream is in a man made ditch.  A field visit of the site was held on July 28 
after which it was agreed that it is acceptable to shift the corridor to the west of the existing drainage ditch. 
Mark Kern  expressed concern with  the  existing detention basins within  the proposed 200’ wide corridor. 
Mark  Kern  felt  that  the  200’  wide  corridor  should  be  fully  vegetated.    Alex  Vogt  questioned  why  the 
detention basins could not be included in part of the corridor as they will become vegetated and provide a 
buffer.  Alex Vogt stated that the corridor restoration would not provide a full 200’ of woods.  Rich Roach 
agreed  with  Mark  Kern  that  the  detention  basins  need  to  be  outside  the  corridor.  Eventually  trees  will
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vegetate  the whole  200’.   Outlets  from  the  detention  basins would  be  allowed within  the 200’  easement 
buffer  area  so  that  water  could  feed  the  stream.    The  acquisition  of  the  western  corridor  will  proceed. 
Relocation  of  the  detention  ponds  will  be  negotiated  with  the  current  landowner.   Details  of  the  stream 
restoration including plantings will be submitted for review. 

Merrimack River Bridge drainage: Alex Vogt stated that the plans for the Merrimack River Bridge are 
being  finalized.  One  of  the  wetland  permit  conditions  is  that  the  proposed  bridge  structure  over  the 
Merrimack River will be designed with a closed drainage system to limit water quality impacts to the River. 
At a previous meeting, around November 2004, the need for a closed drainage system on the 10’ wide path 
portion of the bridge was discussed. At that time it was amenable to allow the path drainage to dump into 
the  river  directly,  however  at  that  time  additional  information  was  requested.    Alex  Vogt  reviewed  the 
current  plans  that  show  approximately  600’  of  path  would  have  4  scuppers  that  would  drop  drainage 
directly  into  the river. The maximum  flow of  these scuppers would be 0.23 cfs.   All  the roadway runoff 
that would have oils and grease would be picked up by the closed roadway drainage system, and taken off 
the bridge  into  a  treatment  area. The path would be winter maintained by  the City of Manchester or  the 
Town of Bedford. It is unknown what the City or Town would do for winter maintenance or if they would 
use  any  sand  and  salt.  Lori  Sommer  suggested  that  a  letter  be  written  to  Paul    Piszczek,  Watershed 
Management  Bureau,  NHDES  to  determine  if  allowing  the  path  drainage  to  drop  directly  into  the 
Merrimack River would have a significant impact to the Merrimack River as this is a water quality issue. 
Following  the meeting, a  letter was sent  to Paul Piszczek at NHDES.   He responded  that  the proposed 
opendrainage design for the pedestrian/bike path is appropriate. 

This  project  was  previously  reviewed  on  the  following  dates:  11/14/96,  4/16/97,  5/28/97,  8/20/97, 
12/16/98,  1/20/99,  10/20/99,  12/15/99,  2/16/00,  3/22/00,  6/14/00,  3/21/01,  4/18/01,  1/16/02,  8/21/02, 
6/18/03, 3/24/04, 7/21/04, 9/15/04, 10/20/04, 12/15/04, 9/21/05, 3/15/06 & 5/17/06 

BedfordManchesterLondonderry, DPRF0047(001), 11512 Manchester Airport Access Road 

Cathy Goodmen presented this surplus land. Stonyfield Farms Inc. has requested to purchase a portion of a 
parcel  that  the NHDOT  acquired  for  the wildlife  corridor  required  for  the Airport Access Road project, 
BedfordManchester, 11512. This parcel was determined by the NHDOT to be surplus to the needs of the 
wildlife corridor. The information was sent to the NH Natural Heritage bureau, which determined that the 
parcel is New England Cottontail habitat and this species was sighted within a mile of the parcel in 2002. 
The New England Cottontail is a NH threatened species and will probably be listed on the NH endangered 
list at the next review. 

All  the  representatives of  the  regulatory  agencies at  the meeting oppose  the sale of  this parcel due  to  the 
presence of the New England Cottontail and previous agreements with Stonyfield to preserve habitat for the 
New England Cottontail. 

This  project  was  previously  reviewed  on  the  following  dates:  11/14/96,  4/16/97,  5/28/97,  8/20/97, 
12/16/98,  1/20/99,  10/20/99,  12/15/99,  2/16/00,  3/22/00,  6/14/00,  3/21/01,  4/18/01,  1/16/02,  8/21/02, 
6/18/03, 3/24/04, 7/21/04, 9/15/04, 10/20/04, 12/15/04, 9/21/05, 3/15/06 & 5/17/06 

ManchesterBoston Regional Airport, No NHDOT Project Number 
No Minutes Prepared.  For information on this project, contact Peter Howe at FST, Inc.


